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QUARTERLY PROGRESS REPORT 
Project Title: GIS Application in Geotechnical Engineering 

RFP  NUMBER: NJDOT RESEARCH PROJECT MANAGER: 
Nick Vitillo 

TASK ORDER NUMBER/Study Number: 
60-31 / 4-23847 

PRINCIPAL INVESTIGATOR: 
Trefor Williams  

Study Start Date:         09/27/1999 
Study End Date:          03/31/2002 

Period Covered: 1st Quarter 2002 
 

 
Task % of Total % of Task 

this quarter 
% of Task to 

date 
% of Total 
Complete 

1.  Prepare General Requirements 
Document  

20% 0% 100% 20% 

2.  Implement Rutgers Soil Series GIS 30% 0% 100% 30% 
3.  Implement Soil Boring Management 
GIS 

50% 0% 100% 50% 

     
TOTAL 100%   100% 
Note:  Numbers above reflect percentages of URS Greiner Woodward Clyde only. 
1. Progress this quarter by task: 

a. Attended meeting with NJDOT representatives on January 30, 2002 to discuss implementation of full 
GIS system 

b. Completed preparation of final report.  
c. Developed cost estimate for implementation of entire GIS system. 

2. Proposed activities for next quarter by task: 
None anticipated 

3. List of deliverables provided in this quarter by task (product date) 
 None this quarter 
4. Progress on Implementation and Training Activities 
 None this quarter 
5. Problems/Proposed Solutions 
 None identified this quarter 
6. Budget Summary* 
Total Project Budget(#  of years)                                            1 Year $ 95,387 
Total Project Expenditure billed to date $ 78,318 
% of Total Project Budget Expended  82% 
  
Task Order Number/Study Number: 60-31 /  4-23847 
Current Task Order Budget (#  of years)                                 Year 1  $ 95,387 
Actual billed Expenditure to date against current task order $ 78,318 
% of current task order budget expended 82% 
* These are approximate expended amounts for the project; these estimates are for reference only and should not be 
used for official accounting purposes.  For a more accurate project accounting please review the quarterly invoice 
for this project. 


